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MEMORANDUM FOR: Director, CIA Reconnaissance Programs

SUBJECT : Program Progress Report

Forwarded herewith are Program Progress Reports
(5 copies each) for OXCART and IDEALIST for the period
1 April--1968 - 30 June 1968.
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DONALD H. ROSS”
Colonel USAF
Director of Special Activities

Attachments

As stated
25X1A
25X1A
Gﬁ?n‘? i' " :
P OXCART /IDEALIST HANDLE VIA
_ detisslicatio ,:& TOP SECRET CONTROL SYSTrm——

Approved For Release 2002/06/24 : CIA-RDP33-02415A000800250003-2




25X1A

Approved §9r Release 2002/06/24 CIA-RDP33-02¢1pA000800250003-2

TOP SECRET
OXCART/IDEALIST

SAS/0/0SA/

Distribut

. 25X1A
| 9141-68
2
(15 July 1968)
on?
Copy No. 1, 2, 3, 4, 5 - D/CRP/w/att
6 - DDS&T Reg (wo/att) .
7 -~ D/SA (w/att) ‘
8 - SAS/0/0SA (w/att)
9 - D/0/0OSA (w/att)
10 - OXC/0SA (w/att)
11 - IDEA/OSA (w/att)
12 - R&D/OSA (w/att)
13 - RB/0SA (wo/att)
25X1A
OXCART/IDEALIST - ; HANDLE VIA|
TOP SECRET CONTROL SYstEMT ———

Approved For Release 2002/06/24 : CIA-RDP33-02415A000800250003-2




25X1A

Il

II,

III.

25X1A

Approved Rgr Release 2002/06/24 : CIA-RDP33-02¢]15A000800250003-2

TOP SECRET
OXCART/IDEALIST

6480-68
Tab A
Section 1

LT E I m'!"m

OXCART

DEVELOPMENT SUMMARY AND PROGRESS
(1 April 1968 - 30 June 1968)

AIRFRAME

Due to SCOPE COTTON decision 20 (Phase-out 30 June
1968), no developmental actions were completed during
the period of this.report.

" PROPULSION

Due to SCOPE COTTON decision 20 (Phase-out 30 June
1968), no developmental actions were completed during
the period of this report.

PAYL.OAD

a, Sensors —'During the period from 1 April 1968 to
28 May 1968 (date of last camera configuration flight)
~a total of 19 photographic missions were flown,

1. Type I - Fifteen (15) camera flights were
acco an operational mission,
It was successful as
e the Iourteen (14) non-operational missions.

2. Type IV - Four (4) missions, all non-
operational, were completed and were successful.

3. Other accomplishments during the reporting
- period were:

(a) Type I altitude calibration tests were
completed, _ ‘
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- (b) The second phase of the low sun angle
tests relating to Type I exposures were completed.

(c) Validation flights for Type I(H) were
completed. Contractor analysis of data indicated
it would have been considered operationally ready.

25X1Pp

(e) Type IV (SN-3) had two good validation
flights. Contractor analysis of material indicates
this configuration would have been declared
operationally ready.

IV. AIRCRAFT FLIGHT TEST AND OPERATIONAL TRAINING SUMMARY
(FINAL REPORT)*

(APRIL, MAY, JUNE 1968)

FLIGHTS TIME TOTAL TOTAL

ACFT AM.J. ALM.J. FLIGHTS .  TIME
121 3 3:37 ' 322 418:00
122 - | - 162 177:51
123 | - - 78 136:10
124 16 25:10 614 1076:25
125 . - 203 . 334:55
126 . | - 104 169:16
| 25X1A
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TOP SECRET CONTROL SY

* g

Approved For Rélease 2002/06/24 : CIA-RDP33-02415A000800250003-2




- T eane e A i W A

’ - Approved For Belease 200?/06/24 : CIA-RDP33-02415{000800250003-2
'POD  SKCRET ;
OXCART/IDEALIST ]
. i
25X1A
| |6480—6 :
ab A :
Section 1 g
Page 3 - E
. FLIGHTS TIME TOTAL TOTAL
ACFT . A M.J, AM.J. FLIGHTS TIME
127 11 ‘ 23:05 261 ‘ 499:10
128 5 9:15 232 453:00
129 8 _ 15:45 : 269 409:55
130 11 24:55 217 406:10
131 15 28:20 183 351:00
132 .12 24:40 197 369:55
133 - - 9 8:17
TOTALS - 81 154:47 2851 4810:04
- *Includes Ferry Flights and operational missions
. LIFE SUPPORT
Due to SCOPE COTTON decision 20 (Phase-out 30 June 1968),
- no developmental actions were c¢completed during the period of
this report. ' ' _
25X1A
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I. Overflight Summary (PINWHEEL):
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OPERATIONAL SUMMARY AND PROGRESS |

(1 April 1968 - 30 June 1968) . |

One A-12 overflight mission was flown during this period.
This mission launched from and recovered to Kadena Air
Base, Okinawa. Following is a brief resume of the mission:

25X1

a, against North Korea
targets oI Interest. Two passes were accomnlished with
total flight time of 4:06.

| [ & total of I5 SAM sites covered; 3 occupied,
1 unoccupied, and 11 identification only. Overall
photographic quality for the southern two-fifths of
North Korea was fair to poor. Quality degradation was
primarily due to haze and scattered clouds which
affected approximately 50% of the photography. This was
the final BLACK SHIELD operational mission. _

25X1A
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25X1D

II1I, Redeployment of OXCART Aircraft and Deployed Task Force:

a. Redeployment of OXCART from Kadena began when aircraft

131 departed Kadena on 8 June 1968, This aircraft made a
precautionary landing at Wake Island due to a fuel leak in
the right engine which was noted by the tanker crew
during aerial refueling. On 14 June 1968 aircraft 131

25X1A departed Wake Island on a subsonic flight to Hickam, sub-
sequently departed Hickam on 19 June 1968 and was flown
supersonic! L The second A-12 aircraft departed
Kadena at on 9 June 1968 and landed | | 25X1A
without incident on 10 June 1968 at 0138Z. The average

speed for this flight was with flight /
duration of 5:29Hrs. | | 25 PK |

b. The OXCART deployed task force has completed redeploy-
ment from Kadena AB

25X1A

25X1A |
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Pilots
A-12 Aircraft

*Includes one trainer (#124), two flight test (#121 and #122)
and five operational aircraft ((#127, #128, #130, #131, #132}
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IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS
(1 April 1968 - 30 June 1968)

AIRFRAME

a, A U-2R flight manuél meeting was held at Edwards AFB.

Representatives of LAC, Customer One, Customer Two, and
the Detachments were in attendance. Various format
proposals for the Flight Manual performance charts were
reviewed., LAC was tasked to prepare suggested sample

- charts based on the various inputs of the attendees.

SUbhwWwNH

These charts were received in Headquarters on 25 June 1968

~and will be reviewed prior to the next reporting period.

b. A U-2R technical meeting was held at LAC, Burbank,
to review (a) the progress of the development flight
test program, (b) the status of various problems, (c) the
production aircraft delivery status, and (d) the proposed
follow-on program. A detailed report has

been written summarizing the significa ' this

meeting.

c. U-2R FLIGHT TEST AND OPERATIONAL TRAINING SUMMARY
(Thru 30 June 1968)

AM.,J. - TIME . TOTAL TOTAL
FLTS . A.M.J. FLTS TIME

051 18 59.3 68 220.9
052 12 51.8 30 '109.,0
053 29 - 81.7 36 94.6
054 19 72.0 21 73.2
055 14 35.5 14 35.5
056 13 S 33.0 13 33.0

TOTAL 105 333.3 182 566.2

Lot
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PROPULSION

a, The unaxisymmetric thrust and noise problems
encountered with the ejector type tailpipe on the U-2R
have now been resolved. The final fix to the problem
involved use of a 134" cylindrical extension to the
previous Bill of Material tailpipe. A set of free floating
segmented annular bypass doors at the engine face were
also utilized. These doors close to prevent the engine

- compressor from drawing air away from the ejector on the

.ground when the nacelle pressure is higher than that -

at the engine face. The doors then open in flight when

the engine face pressure i1s higher than nacelle pressure

to provide cooling airflow to the nacelle and secondary

airflow to the ejector. _ 25X1D

b. Small scale (3 inch diameter) model tests conducted
at Pratt and Whitney Aircraft | |
have also Shown that the 13.5 1inch
LtaIIpTﬁ€_€Ef€ﬁ§Tﬁﬁ_ﬁasses 2% times more secondary (cooling)
air at altitude and is more aerodynamically stable than
the previous Bill of Material design. The 13.5" extension
should theoretically cause a slight loss in altitude

thrust due to reduced ejector wall static pressures. This
thrust loss was not verified by flight test results.

c. A problem involving engine oil pressure fluctuations
on some U-2R engine installations has developed. Tests
are continuing on the Number One Article with a so-called
constant rise oil pump which eliminates the feature on
the variable rise Bill of Material pump which adjusts the
discharge pressure of the oil boost pump to maintain a
constant inlet pressure to the main o0il pump. This change
requires a careful manual adjustment of the boost pump
discharge pressure on the ground which may create problems
in use of this system in the field. Pratt & Whitney
Engineering is analyzing the problem to determine if the
problem can be eliminated on the Bill of Material pump by
changes to the designs of pressure regulating valves, or
by perhaps incorporating features of the constant rise
pump in the Bill of Material pump. 25X1A

Lt
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III. PAYLOAD : ‘ 25X1D
a. Functional checks and flight onducted
with the B, Delta III systems
in the U-2R vehicles uring this reporting period. : |
While no major problems were encountered that would '
require vehicle or configuration rework, some adjustments
have yet to be made in mounting provisions and temperature

25X1D
25X1D .

Iv,

control to afford peak performance from the sensor

systems. Functional checks and flight tests of the H
configuration, A-1 and A-2 systems will be accomplished

during July.  Normal training and flight verification

is continuing with sensors in the U-2C. ' 25X1D

b. A contract_was let for the procurement of thirteen
optical bar cameras and associated ground support equipment
during this reporting period,

i Pelivery of the first camera is expected

with pilot acceptance continuing to be favorable., $-1010

I December 1968 and the last camera in September 1969,

LIFE SUPPORT

a, Training - Two new IDEALIST pilots received partial
pressure suit indoctrinations during this period,
utilizing the one-man altitude chamber at Detachment G.

b. S-1010 PPA - Three project pilots received S-1010
PPA fittings and altitude chamber indoctrinations during
this period. The fittings and chamber runs were successful

flotation tests were completed during this period, in
anticipation of the parasail training program. Also,
preliminary S-1010 investigations were conducted in-
attempting to clarify the U-2R air conditioning problem.

25X1A
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V. GENERAL R&D

a. Drag Reduction Program

Some promising results have been achieved in the
wind tunnel test program now underway at the U, S.
Navy Post-Graduate School wind tunnel at Monterey,
California. As a consequence, the effort has been

accelerated with specific emphasis on drag reduction
of the U-2R wing.

25X1D

¢. PROPULSION

(1) High Altitude Engine Relight Program

, Late in FY 1968 the High Altitude Engine
Relight Program funding was approved by DNRO. This
program involves a flight demonstration program of

a gystem for improving the altitude relight envelope
of the J75-P-13B engine in the U-2R aircraft, through
use of oxygen injection. Proposals have been received
from Pratt and Whitney for engine hardware and test

Approved For Relegse Af2/38kh1 FI4TROP33-02415APR08PPRFTT032 25X 1A
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stand validation of the complete engine relight 1
system. New or modified hardware includes an 25X1D [
oxygen injection system, modified burner cans and

an adjustable minimum fuel flow setting on the fuel

control. A proposal has been received from Lockheed
for the modification of one aircraft and flight

test demonstration of the system,

Haze. Attenuation Study

A preliminary report of flight test results shows
some evidence of contrast improvement using the
polarizing filter with black and white photography.
However, the improvement is less apparent than had
been expected. There is evidence that a significant

25X1A §
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improvement may be expected with color photography.
Accordingly, color tests will be performed using a
higher acuity lens to determine the degree of
improvement that may be expected,

25X1A
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OPERATIONAL SUMMARY AND STATUS

(1 April 1968 - 30 June 1968)

I. OVERFLIGHT SUMMARY

a. Three Agency U-2 overflights were flown during the
last quarter of FY-68.

25X1D

(4) Five additional U-2 missions were alerted and
subsequently cancelled. All missions were cancelled due
to weather except C-098-C which was due to aircraft

- malfunction., These missions were duplications of mission -

| | | 25X1A
GROYP 1 OXCART/IDEALIST HANDLE VIA

dowagcrading and
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II. GENERAL

25X1D h

d. HI ALTITUDE PANORAMIC CAMERA TESTS (PAN)

High altitude PAN tests were completed 30 April,

8 and 10 May. The purpose of these tests was to test 25X1D
and evaluate a new Hycon "6" cone camera similar to the
existing tracker camera.

25X1Ak
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AIRCRAFT INCIDENTS

a. On 22 May 1968, Article 383 located at Detachment H,
was damaged during landing roll due to loss of tail wheel
steering disconnect pin and resultant aircraft ground loop.
Aircraft was repaired and functional check flight completed
on 29 May 1968. Pilot error was not a factor in incident.

b. On 28 May 1968 Article 385, located at Detachment H,
was damaged during ground handling. Cause: Personnel error.
The crew prematurely placed sulky under the tail section
of the aircraft prior to installation of main gear down
lock pin, forcing gear collapse., Aircraft was repaired
and functional check flight completed on 12 June 1968,

U-2R DELIVERY STATUS

- DELIVERY ROLLOUT FIRST FLIGHT SCHED ACCEPT ACCEPTED

Aircraft
Aircraft
Aircraft
Aircraft

12 Jan, 17 Feb. ' 1 March 29 April
13 Feb. 29 March 1 April 12 June
.27 March 8 May 1 May 29 May

29 April 18 May 1 June 11 June

bW
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